

**Some items needing follow up – LHC RF meetings 2004
(Critical or possibly forgotten)**

Item	Description	From LHC RF Meeting
1	ADT Kicker layout error	29th Oct 2004 8th Oct 2004
2	Variation of Qext in ACS cavity with power in SM18 test	8th Oct 2004
3	Special tune measurement Pus on dampers (J-P Koutchouk)	8th Oct 2004
4	Layout & Naming: Equipment codes LHCLJ4GA0007 to correct (already changed & OK in DB)	24th Sept 2004
5	Vacuum follow up : RUX 45 layout, RF & Vacuum equipment positions including vacuum stoppers, tubes, transitions. Layout promised By M. Jimenez Meeting of 23rd Feb 2004	24th Sept 2004
6	Dust traps – what next?	several
7	Electron cloud set up in place of ACN !?	24th Sept 2004
8	APW – final tests results Ferrites/bakeout etc	
9	APW – final design and drawings for ‘integration’	
10	APW - two longitudinal Pus per beam	17th Sept 2004
11	Cost of UX45 cooling and ventilation 500 kCHF – who pays?	14th May 2004
12	Follow up on EMC after G. Fernquist visit	30th April 2004
13	Procurement of short fixed length (Halogen free) SMA cables	16th April 2004
14	Cryo safety and vent lines, warm recovery, other He supply return options	several
15	General update completion of all CDD drawings – draftsman support ?	
16	ADT filament supply stabilization	5th March 2005
16	Tune spectra (W. Herr) Study of common hardware to measure individual bunch tunes	13th Feb 2004
17	Ions for LHC – special low intensity electronics + put in EVM	6th February 2004