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LHC Construction and Installation
General co-ordination Schedule

Milestones

LHC project Document N°

LHC-PM-MS-0005.1 rev. 4.0
CERN Dep./Group/Contractor Document N°.

TS/IC
EDMS Document N°.

102509

12 June 2007

Pressure test Cool-down Powering tests

Milestones

Sector 12 27-28 Oct. 07 03 Dec. 07 25 Jan. 08 28 Jan.08 18 Apr.08

Sector 23 15 -16 Sep.07 05 Nov. 07 14 Dec.07 17 Dec. 07 21 Mar. 08

17 Sep 07 26 Oct 07 29 Oct 07 30 Nov 07
Sector 34 11-12 Aug. 07 

17 Sep. 07 26 Oct. 07 29 Oct. 07 30 Nov. 07 

03 Mar. 08 28 Mar. 08 31 Mar. 08 02 May 08

Sector 45 Done
25 Jun. 07 14 Sep. 07 17 Sep. 07 30 Nov. 07 

10 Mar. 08 04 Apr. 08 07 Apr. 08 02 May 08

Sector 56 18 - 19 Aug. 07 01 Oct. 07 09 Nov. 07 12 Nov. 07 15 Feb.08

Sector 67 25-26 Sep. 07 22 Oct. 07 30 Nov. 07 03 Dec. 07 15 Feb.08

Sector 78 Done
done started 29 Jun. 07 

08 Oct. 07 16 Nov. 07 19 Nov. 07 22 Feb. 08

S t 81 16 17 J 07 27 A 07 09 N 07 12 N 07 22 F b 08Sector 81 16-17 Jun. 07 27 Aug. 07 09 Nov.  07 12 Nov. 07 22 Feb. 08



LHC Construction and Installation
General co-ordination Schedule

Milestones

LHC project Document N°

LHC-PM-MS-0005.1 rev. 4.0
CERN Dep./Group/Contractor Document N°.

TS/IC
EDMS Document N°.

102509

12 June 2007

Pressure test Cool-down Powering tests

Milestones

Sector 12 wk. 43 (2007) wk. 49 (2007) wk. 04 (2008) wk. 05 (2008) wk. 16 (2008)

Sector 23 wk. 37 (2007) wk. 45 (2007) wk. 50 (2007) wk. 51(2007) wk. 12 (2008)

wk 38 (2007) wk 43 wk 44 (2007) wk 48
Sector 34 wk. 32 (2007)

wk. 38 (2007) wk. 43 (2007) wk. 44 (2007) wk. 48 (2007)

wk. 10 (2008) wk. 13 (2008) wk. 14 (2008) wk. 18 (2008)

Sector 45 Done
wk. 26 (2007) wk. 37 (2007) wk. 38 (2007) wk. 48 (2007)

Sector 45
wk. 11 (2008) wk. 14 (2008) wk. 15 (2008) wk. 18 (2008)

Sector 56 wk. 34 (2007) wk. 40 (2007) wk. 45 (2007) wk. 46 (2007) wk. 07 (2008)

Sector 67 wk. 36 (2007) wk. 43 (2007) wk. 48 (2007) wk. 49 (2007) wk. 07 (2008)( ) ( ) (2007) (2007) (2008)

Sector 78 Done
Done started wk. 26 (2007)

wk. 41 (2007) wk. 46 (2007) wk. 47 (2007) wk. 08 (2008)

S 81 k 24 k 3Sector 81 wk. 24 (2007) wk. 35 (2007) wk. 45 (2007) wk. 46 (2007) wk. 08 (2008)


